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Introduction: This monthly progress report provides Mono County and other 
interested parties with an update on activities conducted in support of the biomass 
utilization feasibility study.     
 

Project Activities:  
 
Ø  Completed Task 1 Pre-Work Conference meeting. 
Ø  Conducted site visits. 
Ø  Conducted in person interviews with key stakeholders. 
Ø  Commenced current body of knowledge search. 
Ø  Commenced biomass feedstock availability and cost analysis. 
Ø  Commenced site selection analysis.  
 

 
Highlights of Projected Activities planned for the next 30 days: 
 
Ø  Complete biomass feedstock availability and cost analysis. 
Ø  Continue facility site selection process. 
Ø  Confirm current body of knowledge. 
 


